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November 24, 2010 

TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending September 30, 2010. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed during the 
2009-2011 biennium.  Columns 4 & 5 represent those projects that have completed since July 2005 which 
represents the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 

 
 

 

32%
(18)

100%
(15)

67%
(10)

96%
(54)

66%
(37)

44%
(25)

33%
(5)

30% 
(17)

24%
(13)

4% (2) 4% (2)

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

CHAOS 2009
International Study

ND Budget 
July 2009-Present

ND Schedule 
July 2009-Present

ND Budget 
July 2005-Present

ND Schedule 
July 2005-Present

Completed Projects
Historical Analysis by Percentage (Project)



 

 Information Technology Department 

 600 E Boulevard Ave., Dept 112  Bismarck, ND 58505-0100  (701) 328-3190 

  

 
Large Project Summary Report 
November 24, 2010 

Page 2 of 6 

State of North Dakota 

www.state.nd.us/itd 

 
2 projects were reported complete. 
 

Agency Project Budget Schedule 

Department of Corrections and 
Rehabilitation 

Inmate Trust and Commissary 
Software 

Under Within Variance 

Information Technology Department Broadband Mapping Under Within Variance 

 
4 projects were reported in the planning stage this quarter. 
 

Agency Project 

Department of Human Services 5010 

Information Technology Department HITC Health Information Exchange 

Job Service North Dakota Interactive Voice Response System Rewrite 

JobsND.com Rewrite 

 
3 projects moved into the execution phase this quarter.  
 

Agency Project 

Adjutant General Statewide Seamless Base Map 

Job Service North Dakota Arizona, Wyoming, Idaho, North Dakota (AWIN) 
Consortium 

Unemployment Insurance Internet Claims Entry 
Reemployment Enhancements 
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The following 5 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Department of Human Services Medicaid Systems Project 

This project has reported an overall operational status of GREEN. The budget variance is reported as 
1.4% OVER and the schedule variance is reported as 1.1% BEHIND when measured against their 
approved baselines. This project is operating under a re-plan and, if successful, will complete 90% 
behind schedule when measured against the original baseline. End Budget Variance is not available at 
this time due to contract negotiations. The Medicaid Systems Project is now projecting a 6/1/2012 go 
live date.  This is a 14 month extension from the previously reported schedule. The project has been 
re-planning and updating detailed work plans to reflect the revised go live date.  Additionally, DHS is 
continuing to finalize contracts and their associated costs to reflect the schedule extension.   An 
Implementation Advance Planning Document Update (IAPDU) has been submitted to the Centers for 
Medicare and Medicaid (CMS). ACS's Base Enterprise continues to be monitored. 

 

Judicial Branch Unified Court Information System 

This project has reported an overall status of GREEN. The budget variance is reported as 9.3% 
UNDER and the schedule variance is reported as 1.8% BEHIND when measured against their 
approved baselines. The project consists of four phases. Phase 3 will go live on November 1, 2010. 
Planning for Phase 4 has been finalized. Phase 4 is planned to go live April 11, 2011. 

 

Legislative Assembly Legislative Enterprise System North Dakota 

This project has reported an overall status of GREEN. The budget variance is reported as 17% UNDER 
and the schedule variance is reported as 3% AHEAD when measured against their approved 
baselines. Key activities for the period included system and user acceptance testing, and preparation 
for Mock Biennium testing. Availability of critical resources is being monitored for the potential risk this 
may place on the project schedule. 

 

Public Employees Retirement System Legacy Application System Replacement [LASR] Phase 4 

This project has reported an overall status of GREEN. The budget variance is reported as 10.4% 
UNDER and the schedule variance is reported as 1% BEHIND when measured against their approved 
baselines. The project implemented most of the functionality on schedule October 4th.  The base 
"member self-service" was delivered by the vendor. NDPERS determined to delay the release of this 
functionality in order to get some enhanced functionality and perform a more thorough User 
Acceptance Testing. They currently anticipate this functionality to be released in 1st quarter 2011. 
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Agency Project 

Workforce Safety and Insurance Information Technology Transformation Program 

This project has reported an overall operational status of RED. The budget variance is reported as 
14.6% UNDER and the schedule variance is reported as 29.5% BEHIND when measured against their 
approved baselines. This project is operating under a re-plan and, if successful, will complete 39% over 
budget and 56% behind schedule when measured against the original baselines. At the conclusion of 
this reporting period a budget/schedule re-plan was in process and it is expected a new baseline for 
budget and schedule will be submitted during the 4th quarter. 

Of the remaining projects, 14 were reported as GREEN, 2 were rated YELLOW, and 2 were rated RED.  The 
following 5 active projects are being monitored closely due to budget/schedule variance concerns.  

Agency Project 

Adjutant General Statewide Seamless Base Map 

This project has reported an overall status of GREEN. The budget variance is reported as 66.2% 
UNDER and the schedule variance is reported as 43.1% BEHIND when measured against their 
approved baselines. This project shows a dramatic variance to both budget (favorable) and schedule 
(unfavorable). The overall project however has a Green status.  While the schedule variance is 
presently showing the project as behind, the reason for the metric is due, in most part, to an oversight 
during the planning process which created an unnecessarily narrow window for post flight work to be 
completed.  The delays do not impact the critical path of the project and the schedule will be adjusted.  
A report to the SITAC will be submitted to explain the issue in more detail and place the schedule 
adjustments on the record.  While some of the favorable budget variance is due to schedule delays, the 
project reports finding efficiencies in how much of the post flight work is conducted. The oversight 
analyst is not concerned over the health of this project. 

 

Department of Public Instruction FNP Direct Certification 

This project has reported an overall status of YELLOW. The budget variance is reported as 9.8% 
UNDER and the schedule variance is reported as 22.4% BEHIND when measured against their 
approved baselines. Closeout of this project has been delayed due to increased time needed to 
implement the system at the local level. A majority of local education agencies (LEA's) do not work 
during the summer and are busy at the beginning of the school year. Many chose to postpone the new 
process until they have adequate time to study the new system. The project is estimated to close on 
October 29, 2010. 
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Agency Project 

Department of Health Electronic Disease Surveillance and Management System 

This project has an overall operational status of YELLOW. The budget variance is reported as 0% and 
the schedule variance is reported as 131.8% BEHIND when measured against their approved 
baselines. This project is operating under a re-plan and, if successful, will complete on budget and 
263% behind schedule when measured against the original baselines. The system has been 
operational since January 1, 2010. Two of the four remaining items have been moved to production 
with one signed off before the end of the quarter and one in final review. The remaining items are the 
two files extracted from the system and sent to CDC. Test files have been run and shared with the 
CDC. Errors have been fixed/are under repair and revised files are being sent to the CDC. 

 

Secretary Of State Data Processing System 

This project has reported an overall operational status of RED. The budget variance is reported as 
13.7% UNDER and the schedule variance is reported as 33.8% BEHIND when measured against their 
approved baselines. This project is operating under a re-plan that has expired and no new baseline end 
date has been accepted at this time.  At the end of Quarter 3, 2010, the project was 110% behind 
schedule when measured against the original baselines. A revised baseline schedule has been drafted 
but remains in the negotiation and approval process. Draft timelines are based on a minimal staffing 
plan provided by the vendor.  The vendor has also submitted change requests which are under review. 
Minimal progress has been made since the last quarter reporting period. 

 

Department of Public Instruction Mainframe Rewrite 

This project has reported an overall status of RED. The budget variance is reported as 44.8% OVER 
and the schedule variance is reported as 32.3% BEHIND when measured against their approved 
baselines. Both DPI's Approval and Accreditation and ESPB are still user acceptance testing. A 
variance report was submitted to SITAC in September. Since then, ESPB and Nexus have entered into 
an agreement to complete the project. Approval and Accreditation is also working on completing 
testing. The project team intends to have the testing complete by the end of December of 2010. 

 

Success Stories: 

Department of Public Instruction – Direct Certification 
In June of 2010 ITD, in cooperation with DPI, DHS, Initiate Systems (MCI), and Nexus (STARS), implemented 
Direct Certification. The direct certification capabilities created by this project would provide Local Education 
Agencies (LEAs) with electronic notification of Food Stamps (SNAP) and Temporary Assistance for Needy 
Families (TANF) participation data for enrolled students.  LEA’s would have the capability of conducting 
searches for eligible students and electronic notification of students entering eligibility; which, in turn, will 
increase the number of students directly certified and will ensure that free meal benefits through the USDA 
Child Nutrition Programs are provided in a timely manner. By identifying more eligible students for direct 
certification school districts may recognize additional Federal funding. 
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DPI, Food and Nutrition Program, has been running a manual process to match students in direct certification 
in cooperation with DHS for several years. One of the team’s project objectives was that the automated system 
would improve matching by 2%. After thorough analysis Linda Schloer (Project Sponsor) has identified that the 
new system is matching 5% more students throughout the state. The following are a sampling of various 
school districts: 
 

 Grand Forks – Increase 7% 

 Beulah – Increase 12% 

 Jamestown – Increase 30% 

 

Judicial Branch - Unified court Information System 

The Court System has entered the fourth and last phase of their system replacement project. They recently 
rolled out the third phase of the project. After this rollout, only 6 go-live issues were reported, none of which 
were mission critical. This compares to 176 issues after the first go-live and 140 issues after the second go-
live. Both of the first two phases were also successful rollouts; however, lessons learned from previous rollouts 
continue to be applied to subsequent rollouts, which is paying off tremendously. As they rolled out the third 
phase, they implemented some of the following: had vendor staff come directly onsite to assist internal staff; 
performed a mock go-live of financials; had court technology coordinators do a one day basic training prior to 
the extensive training delivered by the vendor;  trained more clerks as subject matter experts; performed 
configuration of the system at the beginning of the phase rather than at the end; increased documentation; 
 and set up a test system and encouraged clerks to work in the test system on a regular basis throughout the 
phase. This project is expected to be completed on time and within budget.  

 

Please refer to the report for more information about each project, and feel free to contact me with any 
questions. 

Sincerely,  

Lisa Feldner 
Dr. Lisa Feldner 
Chief Information Officer 


